SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:59AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 343 Const Calendar Day: 46 Date: 20-Jul-2012 Friday 04-0120F4

. . ) . 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:30 PM Break: 00:30 Over Time:  01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
CCO #200s01

Today | was tasked with inspecting the trial fit-up between the CCO-200s01 suspender protection brackets
& Cable Band (CB) 98. This work was to be done in the pier 7 warehouse.

[]

- | arrived at the pier 7 office at 07:00.

- From 07:15 until 08:00, | walked through the warehouse to check for any ongoing CCO-200s01 work.
None was noticed. | spoke with ABF Engineer Ben Jones, & he mentioned that they will work on the CCO-
200s01 work when they finish other things that they are working on, & he would call me when they start the
work.

- From 08:00 until 10:00, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.

- From 10:00 until 10:45, | again checked in at the warehouse to check on the status of work, & again none
was noticed. | found the CCO-200s01 brackets, & removed the material release documentation. It
included a METS suitability tag (blue tag) & certificate of compliance for the pieces.

- From 11:00 until 12:00, | did misc office work (checked email, updated vehicle mileage log, started my
diary for the day, etc).

- From 12:00 until 12:30, | ate lunch.

- From 12:30 until 14:00, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.

- From 14:00 until 14:30, | again checked in at the warehouse to check on the status of work, & again
none was noticed. | called Ben Jones to ask if they planned to perform any of this work over the

weekend. He said that they do not plan to work on it until Monday.

- From 14:30 until 16:30, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
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